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Introduction
The primary goal of the Kerrville/Kerr County Airport 
– Louis Schreiner Field Master Plan is to realistically 
define current and future operational demand at 
the Airport, evaluate facility requirements to meet 
such demands, and develop an effective and sound 
Capital Improvement Program. The Master Planning 
process included several progress meetings for 
Airport Board members, select community leaders, 
and the public to solicit input and comments 
for the Master Plan and airport development 
recommendations. This process and input created 
a proactive document that identifies and plans for 
future needs and laid out a systematic approach to 
airport development..

Master Plan Approach
This Master Plan covers a planning period of 2009-
2030 and includes the following major components:

	Inventory and background data;
	Forecast of aviation demand;
	Facility requirements and needs;
	Alternatives development;
	Finance and management plan; and
	Phased development plan.

Executive Summary

The Airport and Where It’s Headed!
The Kerrville/Kerr County Airport is an important 
regional transportation asset encompassing 528 acres 
with dual runways serving single- and twin-engine 
aircraft and helicopters, as well as turboprops and 
turbine-powered business jets. The primary runway, 
Runway 12/30, is 6,000’ in length and the crosswind 
runway, Runway 3/21, is 3,592’ in length. Support for 
the Airport has been impressive as funding assistance 
from all three (3) levels of local, state, and federal 
support agencies equates to approximately $11.6 
Million since 1968. 

Based on FAA aeronautical projections for aviation 
and growth in the region, operations at the Airport are 
forecast to increase from the existing level of 60,000 
aircraft movements to 119,000 by 2030 and based 
aircraft are forecast to increase from 166 in 2010 to 252 
by the end of the forecast period. Of these operations, 
the Master Plan postulates approximately 4,400 actual 
operations will be conducted under IFR conditions.
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